233 South Wacker Drive
Suite 800

“ Chicago Metropolitan Chicago, lllinois 60606
Agency for Planning s ey

MEMORANDUM
To: CMAP Board and Committees
From: CMAP Staff
Date: April 2, 2012
Re: Local Technical Assistance Program Update

The CMAP Board and committees will be receiving regular updates on the projects being
undertaken through the Local Technical Assistance (LTA) program, including those receiving
staff assistance and grants. To date, 53 local projects have been initiated. Of these, 37 projects
are fully underway and 2 have been completed. Many of the projects that have been kicked off
but are not fully underway are grants which are in the administrative stage; others involving
staff assistance are being scheduled to get underway in several months, based on staff
availability.

Further detail on LTA project status can be found on the attached project status table.

ACTION REQUESTED: Discussion.

it



Projects Currently Underway

Project CMAP Timeline | Assistance Status and notes
lead type

Addison comprehensive | Sam July 2011 - | Staff Underway. Draft future land use map completed. Conducted staff

plan (see project Shenbaga July 2012 assistance | charrette to present future land use map on March 27 and revisions being

website) made accordingly. Currently drafting memo describing land use
classifications to submit to staff for review and approval. Valerie Kretchmer
Associates has begun economic assessment of redevelopment sites and
review of 2005 Town Center Redevelopment Plan.

Algonquin downtown Hala Feb.- Nov. | Grant Underway. Village Board approved selected consultant (Land Vision).

plan (see project Ahmed 2012 funds Contract was signed on February 7. Project kick-off meeting completed on

website) February 23. Public input is underway at project website. Next Steering
Committee meeting scheduled for April.

Alsip comprehensive Sam Jan. 2012 - | Staff Underway. Public meeting to be conducted on April 12 at Village Hall.

plan Shenbaga Jan. 2013 assistance | Stakeholder interviews to be conducted all-day at Village Hall on April 11.
Existing conditions research in progress.

Antioch greenway plan | Shafaq Apr. 2012- | Staff Project is scoped and is on schedule to be initiated in April.

Choudry Mar. 2013 assistance

Berwyn comprehensive | Sam June 2011 - | Staff Underway. Recommendations memo approved by Steering Committee.

plan (see project Shenbaga June 2012 assistance | Draft future land use map completed and approved by BDC staff on March

website) 26. Draft Plan outline completed and recommendations being currently
drafted. Draft Plan to be completed in mid-late April for internal CMAP
review.

Blue Island Sam Apr. 2011 - | Staff Underway. Draft Plan completed and submitted to City staff and Plan

comprehensive plan (see | Shenbaga May 2012 assistance | Commission for review on March 23. Conducted in-person meeting with

project website) City staff to discuss recommendations. Plan distributed to Metra, Pace, RTA,
SSMMA, MPC, and CNT for review and comment. Presentation of Plan
recommendations to Plan Commission scheduled for April 4. Public open
house to be held at City Hall East Annex on April 16. Meeting with Mayor
scheduled for April 16 to present Plan recommendations.

Bronzeville Alliance Sef Okoth | Phase 2: Staff Underway. First public presentation of the project done on March 17 at the

Retail corridor study, Nov. 2011 - | assistance | Black Wall Street Summit. Outreach and preparation of materials for

phase 2 (see project Dec. 2012 community visioning workshop on May 12 is underway. Existing



http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-addison?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-addison?isMovingForward=1
http://www.landvision.com/algonquindowntownplan/
http://www.landvision.com/algonquindowntownplan/
http://www.landvision.com/algonquindowntownplan
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-berwyn?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-berwyn?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-blue-island?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/bronzeville-land-use-project?isMovingForward=1

website) conditions analysis started, with summary report due in June. Corridor
mapping is still underway.

Campton Hills Jason Apr. 2011 - | Staff Underway. Existing conditions report, visioning, three public meetings, and

comprehensive plan (see | Navota May 2012 assistance | policy and strategy development complete. Draft plan is nearly complete

project website) and discussions of the future land use plan are continuing.

Carpentersville “Old Trevor Sept. 2011 - | Staff Underway. Drafting the plan is underway and is anticipated to be shared

Town” Area Action Plan | Dick June 2012 assistance | with Village staff to begin the review and adoption process in April.

(see project website)

Chicago “Green and Jason Mar. 2011 - | Staff Underway. First phase (data collection and mapping) complete and

Healthy Neighborhood” | Navota Sept. 2012 assistance | summarized in Draft Existing Conditions Summary posted online. Second

plan for Englewood, phase focused on planning and outreach is underway, including group

Woodlawn, and tours of ‘catalytic’ project areas and corridors. Housing and retail analyses

Washington Park (see are underway. Separately funded stormwater study for the project area is

project website) underway. First of five public meetings held on January 28, and second held
on March 31 in collaboration with the Woodlawn Summit.

Chicago Housing Sef Okoth | July 2012- Consultant | An RFP for transportation access study has been drafted by CMAP and

Authority LeClaire June 2013 and staff approved by CHA. Project startup is expected in July.

Courts redevelopment assistance

Developing Kendra Oct. 2011 - | Staff Underway. CMAP is continuing work on a quantitative analysis of the

Communities Project Smith Sept. 2012 assistance | project area. The project received conditional approval from the Loyola

support for CTA Red University Internal Review Board. The first community focus group is

Line extension (see scheduled to take place April 18. Community Education Session planning in

project website) conjunction with CTA is currently underway.

Downers Grove bicycle | Hala TBD Grant Underway. The consultant selection process has been completed, with the

and pedestrian plan Ahmed funds Village Board approving the selection of Sam Schwartz Engineering. Project
kickoff completed in March.

Elburn comprehensive Bob Dean Apr.2012 - | Grant Underway. The Village Board selected Images Inc. to assist with the project

plan Jan. 2013 funds at their meeting on March 19.

Elgin sidewalk gap and | Lindsay TBD Grant A staff recommendation for consultant selection has been developed, and

transit stop study Banks funds approval is expected at the April 25 City Council meeting.

Elmwood Park Nicole June 2011 — | Staff Underway. Staff is meeting with Steering Committee in April to present and

comprehensive plan (see | Woods Aug. 2012 assistance | discuss Existing Conditions Report and results from visioning workshop

project website) that was held in March. Staff is currently working on recommendations

memao.



http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/bronzeville-land-use-project?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-campton-hills?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-plan-for-the-old-town-area-of-carpentersville?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/planning-for-green-healthy-chicago-neighborhoods?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/developing-communities-project-and-cta-red-line-extension?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-elmwood-park?isMovingForward=1

Evanston water Amy Dec. 2011 - | Staff Underway. Received comments from Evanston Staff. Discussed water
efficiency program Talbot June 2012 assistance | reduction target and confirmed plan recommendations.
Fox Lake bicycle plan Pete TBD Grant Village has approved a resolution supporting the project and signed the
Saunders funds IGA. Project RFP will be released in April, with consultant selection
expected in late May.
Glen Ellyn downtown Lindsay TBD Grant Glen Ellyn extended the deadline for the RFP to March 30, and consultant
streetscape and parking | Banks funds selection is expected in April.
study
Hanover Park corridor Stephen Dec. 2011 - | Staff Underway. Staff is currently working with the Village and ULI to complete
study Ostrander | June 2012 assistance | necessary contract agreements and funding for ULI Technical Assistance
and small | Panel (TAP) program to be held in summer 2012. Definition of outreach
grant strategy and assistance with panel “briefing book” expected in April.
Hillside comprehensive | Hala TBD Grant The community is developing the RFP to select a consultant. RFP will be
plan Ahmed funds released in April 2012.
Joliet “Old Prison” Pete July 2011 - | Staff Underway. Public open house and public hearing to Joliet City Council
redevelopment (see Saunders Apr. 2012 assistance | Land Use Committee meeting were both conducted by ULI on March 19.
project website) and small | Final report is being prepared by ULI with graphics, illustration and design
grant assistance provided by CMAP. Completion is expected at the end of April.
Kane County local food | Amy Feb.-Nov. Staff Underway. Updated scope and contacted Openlands for approval. Internal
project Talbot 2012 assistance | project team meeting set for April.
Lake County Kristin Mar. 2012 - | Staff Underway. County Board approved the scope, MOU, and resolution on
sustainability plan Ihnchak Feb. 2013 assistance | March 13 and the steering committee kick-off meeting was held on March
22. Existing conditions analysis is underway. The Delta Institute and
Openlands are both on contract to assist with some plan elements.
Lake Zurich Amy Feb. 2011 - | Staff Underway. Presentation to Board April 2 for approval. Final report to be
comprehensive water Talbot Apr. 2012 assistance | completed in April/May.
resources project
Lakemoor Nora Beck | Nov.2011- | Staff Underway. The Existing Conditions Report is currently under review by
comprehensive plan (see Oct. 2012 assistance | village. Second public workshop, focused on visioning the future of
project website) Lakemoor, is scheduled for April 19.
Liberty Prairie Jessica Aug. 2011 — | Staff Underway. Drafting a needs assessment that identifies policy and market
Conservancy local food | Simoncelli | Sept. 2012 assistance | gaps in developing a sustainable food system in Lake County. Drafting an
system plan (see project existing conditions report for the Liberty Prairie Reserve master plan
website) update. Outreach to local officials is occurring through the spring,
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http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-redevelopment-plan-for-joliet?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-lakemoor?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-sustainable-food-system-in-lake-county?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-sustainable-food-system-in-lake-county?isMovingForward=1

including participation in a College of Lake County symposium in May.

McHenry County Jack Dec. 2011- | Grant Underway. Meeting between Camiros and County staff took place on

subarea plan Pfingston Sept. 2012 funds March 29. Meetings with local officials and other affected parties to address
community issues and needs were also conducted on March 29.

Morton Grove industrial | Nicole Feb. 2012 - | Staff Underway. Staff will also meet with the Village Board, Village staff, and

areas plan Woods Feb. 2013 assistance | steering committee in April to present planning process and obtain their
input for the Existing Conditions Report.

New Lenox corridor Pete TBD Grant Village currently reviewing and prioritizing RFP responses. Village expects

plan Saunders funds to make a consultant selection in April.

Niles sustainability plan | Kristin May 2012- | Staff Scope of work is being developed with Village staff. EPA Building Blocks

Ihnchak Dec. 2012 assistance | workshop and project initiation are scheduled for mid-May.

Norridge comprehensive | Trevor May 2011 - | Staff Underway. Draft plan is under review by Village staff and will be

plan (see project Dick May 2012 assistance | presented at the Planning Commission’s April meeting. Following that an

website) open house will be held for public input.

Northlake Trevor Mar.-Nov. | Staff Underway. The MOU and scope of work were adopted by City Council.

comprehensive plan Dick 2012 assistance | An existing conditions report is being worked on by staff.

Northwest Suburban Drew Feb.-Nov. Staff Underway. CMAP has presented an initial existing conditions analysis for

Housing Collaborative Williams- 2012 assistance | each of the five collaborative municipalities for feedback. Staff will draft

“Homes for a Changing | Clark future housing demand projections for presentation at April board

Region” project (see meetings.

project website)

Oak Park water Amy Aug. 2011 - | Staff Underway. Received comments from Oak Park staff. Working on setting

conservation program Talbot June 2012 assistance | water and energy reduction targets. Recommendations finalized.

(see project website)

Orland Park water Hala Nov. 2011 — | Staff Underway. Second public meeting to present data analysis and draft

conservation ordinance | Ahmed July 2012 assistance | recommendations completed on March 21 at the Orland Park Public Library.

(see project website) Draft recommendations are being developed. Draft report will be presented
to the Plan Commission on April 24.

Park Forest Kristin June 2011 - | Staff Underway. Public open house to present the plan took place on March 20.

sustainability plan (see Ihnchak May 2012 assistance | Public comments are currently being collected, and the first public hearing

project website) with the Plan Commission is scheduled for April 17. CNT is on contract to
assist with Energy, Greenhouse Gases, and Water Plan elements.

Plainfield downtown Pete TBD Grant Village has drafted RFP that it expects to release in early April. Consultant

transportation plan Saunders funds selection is anticipated in May.
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http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-norridge?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-norridge?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/water-conservation-and-efficiency-plan-for-oak-park?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-new-water-conservation-code-for-orland-park?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/growing-green-a-sustainability-plan-for-park-forest-illinois?isMovingForward=1

Regional arts and culture | Stephen Apr. 2012- | Staff The idea for this project came from an LTA application, but it is regional in

toolkit Ostrander | Jan. 2013 assistance | nature and will result in the preparation of a guidebook for local
governments to use in integrating arts and culture into their planning work.
Conducted initial research on potential members of project steering
committee. The project fully launches in April.

Regional climate change | Jesse Elam | July 2012- Staff The idea for this project came from an LTA application, but it is regional in

adaptation toolkit Apr. 2013 assistance | nature and will result in the preparation of a guidebook for local
governments to use in addressing climate change adaptation. The project is
expected to start in July.

Richton Park TBD July 2012- Consultant | Consultant assistance with this project is expected. It is on target for startup

comprehensive plan June 2013 assistance | in July.

Riverside downtown Nora Beck | Feb. 2012- Staff Underway. The existing conditions analysis is underway and the first

area plan (see project Feb. 2013 assistance | public meeting is scheduled for April 11.

website)

Round Lake Heights Jonathan May 2012- | Staff Project scoping has begun, with the project kickoff expected in May.

comprehensive plan Burch Apr. 2013 assistance

SSMMA housing Nicole June 2011 - | Staff Underway. Project Technical Committee approved Housing Investment tool

investment prioritization | Woods Apr. 2012 assistance | in March. The Tool will be presented to the Project Advisory Committee and

(see project website) the Housing Collaborative in April for final comments.

SSMMA interchange Jessica July 2012- Consultant | This project will involve planning for land use and economic development

land use planning Simoncelli | June 2013 and staff for five communities near the new 1-294 / I-57 interchange (Dixmoor,

assistance | Harvey, Markham, Midlothian, and Posen). Project scoping is ongoing and

kickoff is expected in May; consultant involvement is expected to begin in
July.

Waukegan planning Stephen Nov. 2011 - | Staff Underway. Project resumes in April, with completion of final report and

prioritization report Ostrander | May 2012 assistance | Waukegan City Council approval of report recommendation (regarding next
phase of LTA assistance) in May.

Westchester Samantha | Nov.2011- | Staff Underway. Stakeholder interviews took place in mid-March. Meeting with

comprehensive plan (see | Robinson Oct. 2012 assistance | youth to introduce MetroQuest tool and gather their input about

project website) comprehensive plan on April 12. Compiling existing conditions report,
which is expected to be completed by mid-April. CNT will present Housing
+ Transportation performance data to Steering Committee by early May.

West Cook Housing Drew May 2011 - | Staff Underway. Staff expect final feedback on final draft by April 4. Final

Collaborative, phase 1: Williams- Apr. 2012 assistance | reports will be printed by the end of the month.
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http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-plan-for-downtown-riverside-illinois?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-plan-for-downtown-riverside-illinois?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-housing-investment-tool-for-the-south-suburbs?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-westchester?isMovingForward=1

“Homes for a Changing | Clark

Region” project in west

Cook (see project

website)

West Cook Housing Drew Mar.-Aug. | Staff Underway. A scope of work has been drafted and staff anticipate approval

Collaborative, phase 2: Williams- | 2012 assistance | of an MOU in April. Approval was delayed in March due to HUD

Challenge Grant support | Clark workplan development and reporting requirements.

Wheeling active Lindsay Jan-Oct. Grant Underway. The first Steering Committee meeting took place on March 20,

transportation plan Banks 2012 funds and timeline, goals, and outreach strategy have been outlined. Second
Steering Committee meeting will be on April 27; planning is underway for a
Community Open House on May 22.

Will County subarea Trevor May 2011 - | Staff Underway. The adoption process is underway. A public hearing was held

plan for Fairmont (see Dick Apr. 2012 assistance | on March 13. The County’s Executive Committee will meet on April 5 and

project website) full Board will consider adoption in April 19.

Completed Projects

Project CMAP Completion | Assistance Implementation status
lead date type

Homes for a Changing Drew Dec. 2011 Staff The project was conducted in partnership with MMC and MPC. Each of the

Region in south Cook Williams- assistance | four communities covered by the project has follow-up LTA projects. One,

(see project website) Clark the Park Forest sustainability plan, is currently underway; the others
include future projects in Hazel Crest, Lansing, and Olympia Fields.

Bronzeville Alliance Sef Okoth | Feb. 2012 Staff Phase 1 of the project was led by MPC, with CMAP in supporting role. The

retail corridor study, assistance | project was discussed with CMAP’s Local Coordinating Committee at their

phase 1 (see project February 2012 meeting. The report is undergoing final design and printing.

website) Phase 2, led by CMAP, is now underway.

Other Projects

For the other projects on the “higher priority” project list, scoping is underway. During 2012, new projects will be initiated as
existing projects are completed or as additional resources become available.



http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
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